

PROJECT SCHEDULE & PRELIMINARY COSTS

Overall Project Schedule		
	Recommended Alternatives	
	Boynton Beach Boulevard	Gateway Boulevard
PD&E	2015 - 2017	2015 - 2017
Design	2017 - 2020	2017 - 2020
Right of Way	>2020	>2020
Construction	>2020	>2020
Preliminary Cost Estimate *		
Design	\$ 5,150,000	\$ 6,000,000
Right of Way	\$ 19,283,602	\$ 11,002,320
Construction	\$ 32,137,440	\$ 40,515,317

***Programmed Costs**